
Minutes of Inter Ministerial Group (IMG) meeting held on 14/3/2012 in the Ministry of 
Steel to discuss issues related to major steel investments in the country.   

List of participants is at Annexure – A 

2. At  the  outset  Shri  U.P.  Singh,  Joint  Secretary  (Steel)  welcomed  the 
participants  of  Inter‐Ministerial  Group  (IMG) Meeting  and  informed  that 
due to illness Secretary (Steel) could not attend the meeting. 

3. A  general  review  of major  steel  investment  projects  was  carried  out  in 
respect  of  current  status  of  progress  and  issues  affecting  the  projects, 
highlighting specific issues where the assistance of government is essential. 
JS  (Steel)  invited  the major  steel  investors  to  briefly  explain  the  issues 
raised by them.  The following issues were raised by the Steel investors: 

4.     4.1  SAIL: The representative of SAIL expressed serious concern on the recent 
stand of MoEF in not permitting Environment and Forest clearance to new 
mining  leases  located  in Saranda forest range of Jharkhand.   A majority of 
iron ore reserves in Jharkhand are located in the Saranda forest area, which 
covers  Chiria, Meghahatuburu,  Kiriburu  and  Karampada  reserves,  having 
huge quantity of high quality minable iron ore deposits.  It was stated that 
environmental protection, wildlife and  forest  conservation are matters of 
prime  importance.   At  the  same  time,  scientific mining of  scarce mineral 
resources also assumes significance  for  the economic development of  the 
country.  The  representative  of  SAIL  pointed  out  that  forest  clearance 
proposal of SAIL in Durgaiburu iron ore mining lease of Gua mine is pending 
with MoEF.   A Wild Life Conservation Plan has already been submitted.    It 
was  pointed  out  that MoEF may  be  requested  to  allow mining  activities 
pending  the  approval  of  the  Wild  Life  Conservation  Plan.    It  was  also 
requested  that  State  Government  should  be  communicated  about  the 
MoEF decision  regarding  clause 3.1 of Wild  Life  circular dated 22/2/2012 
covering  reserves  for elephants corridor. Some of  the applications of SAIL 
for extension of mining leases in Chiria reserve are also pending on account 
of forest clearances.  The general view was supported by all steel investors 
that  this  is  a major  bottleneck  which  the  government must  take  up  at 
appropriate level and resolve immediately. 
The  representative  of  SAIL  also  requested  for  resolving  issues  of  lease 
renewal,  environment  clearance/forest  clearance  for  Chiria,  Barsua‐Kalta 
and Dhobil mines by MoEF.   The bad condition of State Roads/ Highways 
particularly  on  the  Border  of  States  of  Jharkhand  and  Odisha  was  also 
highlighted.  He also requested for solving the issue of employment of local 
people at ISP, Burnpur by the State Government of West Bengal. 

4.2  Tata Steel Limited : The representative of Tata Steel Limited raised the 
issue of renewal and fresh environmental clearance in areas where the  

 
 



 
Cumulative Environment Pollution Index (CEPI) exceeds 60.  Tata Steel was 
of  the  opinion  that  instead  of  putting  a  ban  on  issue  of  environmental 
clearance, MoEF should take action in controlling emission levels of existing 
plants, which are violating the pollution level yardsticks. The representative 
of Tata Steel specifically raised the following issues in  statewise manner: 
 

Jharkhand:  The  State  Government  may  be  requested  to  expedite 
recommendation of Mining Lease and Forest Clearance for Kotre Basantpur 
and Pachmo Coal Block, pending Mineral Concession applications  for  Iron 
ore  for  their  existing  as well  as  proposed Greenfield  Plants.  The  existing 
reserves  available  are  inadequate  in  view  of  the  expanded  capacity  of 
Jamshedpur  Plant.  State  Government  should  also  be  requested  to  grant 
Industrial Township status to Jamshedpur. 

Odisha: Recommendation  for  allocation of pending mining  lease of 
Mankarnacha‐Baliapahar. 

Chhattisgarh: Help from State Government for physical possession of 
the acquired land, better infrastructure for two plants coming up in Bastar 
and improving law and order situation in Dantewada district. 

Karnataka:  Recommendation  of  iron  ore mining  lease  for  plant  in Haveri 
district.  

4.3 RINL : Director (Fin), RINL raised the issue of pending ML/PL cases with 
the  Odisha  Government.    In  response  the  Odisha  Government 
Representative mentioned that all pending applications have been rejected 
by the State Government on the ground that the company has no plans of 
value addition  in the State.   The representative of RINL also requested for 
help from Odisha Government for  liquidating the  inventories at the Mines 
of  BGC/OMDC.    The  issue  of  long  delay  in  renewal  of ML  etc. was  also 
raised by the representative of RINL.   He also pointed out that final MoEF 
clearance in respect of the Kolha‐Roida/Dalki mining lease may be taken up 
with MoEF urgently. 
 

 4.4  JSPL: It was mentioned by representative of JSPL that ‘Own Your Own 
Wagon  Scheme’  should be  extended  for  coal  and  iron ore  also.   He  also 
requested for the need for reduction in the increased freight rate of Indian 
Railways for finished steel and raw material. 
He pointed out that the proposal of Odisha Government regarding 13% free 
power from CPP in Odisha and Rs.100/ton levy on washed coal are going to 
hit industrial projects in Odisha very hard.  Further, there is also a proposal 
to  impose one  time upfront charge of Rs.2.5 crores per cusec of water at 
the  time of sanction of water. This  is  too high an upfront charge which  is 
not  applicable  in  any  other  State.   Moreover,  the  State Government  has 



also increased the water uses charges many – fold.  These additional costs 
need to be reduced substantially.  

4.5    Bhushan Steel Ltd.: The  representative of  the Bhushan Steel  raised 
the  issues  of New  Pricing  Policy  of  Coal  India  Limited  on  Gross  Calorific 
Value (GCV) and mentioned that it  has resulted in increase in prices of coal. 
He  requested  for  developing  some  suitable mechanism  to  take  care  of 
increase in cost of steel production on this account.  He further mentioned 
that there  is a reduction  in quantity of coal allocation with an  increase @  
40% in the price of coal, during the tapering period with a view to force the 
investor  to develop  their  captive  coal  blocks.  This  has  adversely  affected 
the cost of production of steel which is not good for steel industry. He also 
requested for some respite in this regard taking into account delays in grant 
of statutory clearances. 

4.6.   Essar: Representative of Essar raised the  issues of de‐notification of 
7.5 Km stretch of NH6 in Gujarat as their plant was located in both the sides 
of  the  road. Upon  this  the  representative of Ministry of Road,  Transport 
and Highways  stated  that no  such  request  from Gujarat Government has 
been received by the Ministry. If such request is received, the same would 
be processed accordingly. 

4.7   Visa Steel: The representative of Visa Steel Limited raised the issue of 
providing  suitable  arrangement  for  railways  networking  to  take  care  of 
their 0.5 MTPA plant which  is on the expansion mode.   He also raised the 
issue  relating  to  land  acquisition  and  delay  in  Forest  and  Environment 
clearances. 

4.8   Monnet Ispat & Energy Ltd: The representative of Monnet Ispat and 
Energy raised the issue of rehabilitation at their Utkal Plant in Angul district 
of Odisha and railway siding issue in the State of Jharkhand. 

5.  Steel  investors  in general expressed their concern on the  inordinate delay 
in disposal of applications for new mining leases and renewal of mining leases.  It 
was  reported  that  there  are  instances  in which  PL/ML/Fresh  applications  have 
been pending with the State Governments  for periods exceeding 10 years. Steel 
investors  suggested  that  time  frame  prescribed  for  processing  of  renewal  of 
mining lease may be adhered to strictly. 

6.  A  number  of  steel  projects  have  been  recently  commissioned  and  have 
started  their production, without any captive  iron ore  lease or any  firm  linkage.  
Bhushan Steel Limited and Visa Steel requested that they may be allocated  firm 
iron  ore  linkages  from  Orissa  Mining  Corporation  (a  State  Government 
Undertaking) and Bird Group of Companies  ( an Undertaking under Ministry of 
Steel) at prices which are equivalent to other PSUs price for the similar grades of 
ore. 

 



7.  Steel  investors  stated  that  the conditions of National Highways and State 
Highways around their plants are bad and the same need immediate attention for 
repair. 
 

8.  While replying on the issues pertaining to the Railways, Shri H.D.Gujrati, ED, 
Railway Board stated  that hike  in  freight charges has been effected after a  long 
time to balance the cost involved. He stated that “Own Your Own Wagon Scheme’ 
has been put on hold for the time being and the same is under review. Ministry of 
Railways  is  still  giving  rebate  on  certain  sections  /routes.  If  steel  investors  can 
ensure or guarantee for upward/downward traffic  load their suggestions may be 
considered by the Board. He also mentioned that some more schemes are coming 
up for various sectors. Ministry of Railways is also going to introduce a new price 
policy for transportation of iron ore. He further added that in respect of Railways 
siding and logistic work, Cabinet has been approached for speedy action. He also 
informed that CBT facility for  loading and unloading  is available only for 1million 
tonne per annum or above plants. This does not cover 0.5 MTPA plant. He also 
stated that  for Banaspani‐Jacabpura no proposal has come to the Board yet. He 
suggested that Steel Investors may form  logistic groups / corporations for better 
availability of wagons and also to pool resources to make their own terminals. 
 
9.  Regarding issue of grant of mining lease/ renewal of lease JS(S) stated that 
the  matter  will  be  taken  up  with  Chief  Secretaries  of  concerned  State 
Governments. 
 
10.  Shri R.K. Malhotra, Director, Ministry of Mines stated that the issues raised 
by steel investors would be responded to by the Ministry of Mines. 
11.  While  responding  to  the  issues  raised  by  various  steel  investors  Shri          
S.K.  Ratho,  Additional  Regional  Commissioner,  Odisha  said  that  the  State 
Government would respond to various issues. 

 

12.  On the basis of issues submitted and discussions held by the Steel investors, 
the State wise requirements of various steel investors along with their comments 
as available, have been complied as follows:  

Ministry of Railways     Annexure ‐I 
Ministry of Mines  Annexure – II 

Ministry of Environment and Forest     Annexure – III 

Ministry of Coal  Annexure – IV  

Department of Shipping  Annexure –V  

Department of Road, Transport and Highways  Annexure – VI 

Government of West Bengal    Annexure – VII  

Government of Odisha    Annexure ‐ VIII 

Government of Chhattisgarh  Annexure‐ IX 

Government of Andhra Pradesh  Annexure – X 

Government of Jharkhand  Annexure ‐ XI 

 
13.      Meeting ended with the vote of thanks to the Chair. 

 



 

Annexure‐A 

LIST OF PARTICIPANTS 

1.  Shri U.P. Singh, Joint Secretary, Ministry of Steel      in Chair 
2.  Shri D.B. Singh, Deputy Secretary, Ministry of Steel 
3.  Shri H.D. Gujrati, Executive Director, Railway Board 
4.  Shri P. Halder, Chief Engineer, Ministry of Road Transport and Highways 
5.  Shri R.K. Malhotra, Director, Ministry of Mines 
6.  Shri S.K. Ratho, Additional Regional Commissioner, Govt. of Odisha 
7.   Shri K.C.L. Narasimha Reddy, Joint Director, D/o Mines & Geology, 
Government of Andhra Pradesh 

8.  Shri B.B. Singh, Director(P), SAIL 
9.  Shri A.K. Pandey, Executive Director, SAIL 
10. Shri P. Madhusudan, Director (Fin), RINL 
11. Dr. Satish Chandra, MD, Bird Group  of Companies 
12.  Shri M.J. Dhar, Assistant Vice President, Bhushan Steel Limited 
13. Shri Lalit Joshi, Bhushan Steel Limited         
14. Shri Chanakya Chaudhary, Chief Resident Executive, Tata Steel Limited 

  15. Shri Ajay Sahay, Resident Executive, Tata Steel Limited   
16. Shri J.K Pahwa, Vice President (Corporate), Visa Steel Limited 
17. Shri Rajamani Krishamurti, Sr. V.P., Essar Group 
18. Shri Shital Singh Mann, Manager (Business Development), Monnet Ispat & Energy 

Limited 
19. Dr. V Sastri, JSW Steel 
20. Shri Dinesh Singh, Asstt. GM, JSW Steel 
21. Shri Kapil Rawat, Jindal Steel & Power Limited 
22. Shri Anand Goel , Jindal Steel & Power Limited 
23. Shri V. Ravi Kumar, Jindal Steel & Power Limited 
24. Shri Shashank Jaiswal, Jindal Steel & Power Limited 
 
 
  

 
 
 
 
 



Annexure‐I 

Expectations from  Ministry of  Railways 

 

Sl.No.  Name of the company and 
location 

Issue  Action 
taken/status/ 

comments. 

1.1  Bhushan Steel Limited  Doubling  of  Talcher‐Sambalpur  rail  Line  and 
tripling between Jharpada and Budhapank railway 
stations. 

 

1.2.  Jindal Steel and Power Limited   (i)  Own  Your  Own  Wagon  Scheme  to  be 
extended for coal and iron ore also. 

(ii) Reduction in freight on raw material. 
(iii) Leasing  out  of  Railway  Land  for  Railway 

sinding. 
(iv) Doubling  of  Angul‐Sambalpur  (171  Kms) 

railway line 
(v)  Faster  land  acquisition  by  East  Coast 

Railway (102 KM) 
(vi) Grant  of  Lease  of  Railway  Land(31.67 

acres).  for connectivity of Railway side at 
Angul  

(vii) Doubling of Bhurkunda Jarangdih(80 KMs) 
Railway line. 

(viii) Leasing  of  2.64  acres  of  Railway  land  to 
construct railway siding at Patratu. 

(ix) Linking  of  Asanbani  Railway  station with 
Tata‐Howrah Main line. 

(x) Expeditious  completion  of  3rd  Line  and 
approval  of  laying  the  4th  line  from 
Jharsuguda to Bilaspur (205 KMs). 

(xi) Tripling  of  railway  tracks  for  faster 
evacuation  from  eastern  ports  like 
Paradeep & Dhamra. 

 

1.3..  Rashtriya Ispat Nigam Ltd.  (i) 2nd K.K. line from Bailadila/Kirandul to 
Visakhapatnam  and  

(ii) 3rd Track from Vadlapudi to RINL at the 
earliest. 

 

1.4  JSW Steel Ltd.  Speedy development of rail network in line with 
development of mines and steel industry. 

 

1.5  Steel Authority of India Ltd.  (i)  Exemption  to  SAIL  mines  on  issue  of 
Railway  Transit  Pass  as  being  given  to  
SAIL’s mines in Chhattisgarh. 

(ii) Clearance  from  SEC  Railway  for 
installation  of  conveyor  gallery  and  Foot 
Over  Bridge  (FOB)  for  New  Flux  Tippler 
over  ‘Over  Head  Electric’(OHE)  line  for 
commissioning  of  Mn  Ore  line  at 

 



peripheral (PP) Yard.  
(iii) For  transportation  to  and  from  the 

upcoming  New Ore  Handling  Plant  Yard, 
clearance  from  SEC  Railway  for 
installation  of  Fly‐Over  over  OHE  of Mn 
Ore  line  and  Railway  tracks  at Ore  Load 
Yard is pending. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Annexure‐II 

Expectations from Ministry of Mines 

 

Sl.No.  Name of the company 
and location 

Issue  Action 
taken/status/ 

comments. 

1.   Bhushan Steel Ltd.  Expeditious  processing  of  pending  applications  for  
Iron  Ore  leases  in  the  various  states.  Otherwise, 
allocation of new blocks   

 

2.  JSPL  Grant  of  ML/PL  by  State  Govts.  and  expeditious 
processing of applications  

 

3.  Rashtriya Ispat Nigam 
Ltd. 

Pending  Revision  Application  u/s  54  of  MCR,1980 
since 21.06.2010 with Ministry of Mines, submitted by 
RINL in respect of  

(A)  (i)  Khajurdihi,  RF  Jaldihi  and  Tantigram  in 
Sundergarh  Distt.,  (ii)  Kadakala, Marsuan,  Tiriba  and 
Rakam and (iii) Khajurdihi RF, Kansara and Batagaon in 
Keonjhar Distt of Orissa,  

(B)Rowghat,  Narayanpur,  Division  of  Bastar,  and 
Dantawwadaa District of Chhattisgarh    

RINL  has made  29  applications  seeking  allotment  of 
Iron  ore  mines  in  Rajasthan,  Chhattisgarh,  Odisha, 
Jharkhad, UP, Andhra Pradesh and Karnakata. Out of 
which  only  Rajasthan  Govt.  has  cleared  favourably 
and  recommended  to  Ministry  of  Mines,  Govt.  of 
India. 

 

4  Monnet Ispat & Energy  Allotment  for  alternate  area  against  their  rejected 
application for Rowghat Iron Ore Mines 

 

 



Annexure‐III 

Expectations from Ministry of Environment & Forests 

Sl. No.  Name of the 
company and 

location 

Issues  Action Taken / Status 
/ Comments 

1.1  Bhushan  Steel 
Ltd.  

 Expeditious  processing  of  their  forestry  clearance 
application 

 

1.2  Jindal  Steel  And 
Power Limited 

Grant  of  Environment  &  Forest  clearance  for 
Jeraldaburu Iron Ore Mines.  

Forest clearance for Jitpur Coal Block reserves. 

 

1.3  JSW steel Ltd.   i)  Environment  and  Forest  clearance  for  Saranda 
Forest Range of Jharkhand.  

ii) Setting of  fixed time frames for deliverables (such 
as  Environment  clearance,  Forestry  Clearance  & 
wildlife clearance) and adhere to them strictly. 

iii)  Dispensing  with  the  requirement  of  long  term 
MoU with prospective coal supplier. 

 

1.4  Steel Authority of 
India Ltd. 

i) Resolving the issues of lease renewal, environment 
clearance and  land for development of Chiria         Iron 
Ore Mines.  

(ii) Forest clearance for stage‐I for diversion of Forest 
land  in  Ajitaburu  Budhaburu,  Singhbhum  (W)  and 
Sukri‐ Latur leases  

(iii)  Environmental  clearance  for  Ajitaburu 
Budhaburu,  Singhbhum  (W)    has  been  granted  by 
MOEF  on  23.03.2011  and  31.03.2011,  for 
Environmental  clearance  for  Sukri‐  Latur  and Dhobil 
leases  have  been  cleared  by  Expert  Appraisal 
Committee of MOEF but  final order  in  this  regard  is 
awaited from MOEF. Dhobil only mine of Chiria under 
operation is closed since 28.12.11. 

 (iv)  In  respect of   Gua  iron ore mines  resolving  the 
issues on Forest clearance proposals for Jhillingburu‐
I,II and Topilor  (pending with  MOEF).  

 

1.5  RINL  Right  of way    for  the  Pelletisation  Plant  and  Slurry 
pipeline  from  Govts.  of  Odisha,  Chhattisgarh  and 
Andhra Pradesh for project implementation. 

Grant   of suitable  fiscal  incentives and  facilitation of 
different statutory clearances by MoEF 

 



Annexure‐IV 

Expectations from Ministry of Coal   

 

S. No.  Name of the company and 
location 

Issues  Action Taken / Status / 
Comments  

1.1  JSPL  Coal Linkage for 5 MT pettet Plant at Barbil. 

Allocation of more Non‐coking coal and coking coal 
mines to meet its demand. 

1.2   RINL   Allotment of Non‐  coking  coal mines  in Khammam 
Distt. Andhra Pradesh. 

Request  for  allotment  of  both  coking  and  thermal 
coal blocks through Govt. dispensation route. 

1.3  JSW  i) Permission for use of land in the command area of 
Coal India Ltd. on rent or lease for various purposes 
by other mine owners. 
ii)  Revision  in  milestone  schedule  of  Rohne  Coal 
Block,  Hazaribagh  District,  Jharkhand  allotted  to 
Rohne Coal com. Pvt. Ltd. by MoC. 

ii)  Proper  consideration  of  delays  in  getting 
environmental and forestry clearances  in process of 
development of captive coal blocks. 

1.4  Steel Authority of India Ltd.  Allocation of  3 coal blocks at 

i) Jhirki/  Jhirki  West  OC,  ii)  Routpara  iii) 
Rohne‐ Routpara (West). 

 Allocation  of  thermal  coal  blocks    for  i)Tentuloi  ii) 
Ghogarpalli & Extension,  iii)Bankhui iv) Gand Bahera 
Ujheni v) Puta Parogia vi) Pindraki  



1.5  Bhushan Steel Limited  i) Direction  to Coal  India Limited  to charge notified 
price  only  from  consumers  for  complete  Linkage 
period. 
ii)  Direction  to  Coal  India  Limited  to  charge  same 
price  for  coal  supplies  to Captive Power Plants and 
IPP’s/State Power/Distribution Companies. 

iii) Direction for 3rd party quality inspection to ensure 
quality as per price charged  for  the GCV ranges.    In 
case  of  non‐conformity,  CIL  should  pay  penalty  as 
per industry Standards 

iv) Allocation of Urtan Coking Coal Block which has 
been recommended by the Screening Committee of 
Ministry of Coal,  it will help,  in a  long way  for  their 
BF. 

v) Coal Block Bidding process – prefence  to parties 
who  have  already  set‐up/are  in  advance  stage  of 
capacity  addition  with  good  track  record  of 
executing the projects. 



Annexure‐V 

 

Expectations from Department of Shipping 

 

Sl.No.  Name of the company 
and location 

Issue  Action 
taken/status/ 

comments. 

1.1  Bhushan Steel Limited  i) Augmentation of the capacities of existing ports 
in  the eastern  region on urgent basis  in view of 
increased  coal  import  and  expected  iron  ore 
import. 
ii) Urgent need to upgrade the  iron ore and coal 
berths in Paradip and Dhamra Ports. 

 

1.2.  Jindal Steel and Power 
Limited  

i) Allotment of captive berth at Haldia Port. 
ii) Upgraqdation of Haldia Port to handle 80000‐

120000 DWT vessels. 

 

1.3  Visa Steel Ltd  Allotment of one dedicated berth to it for 
handling import and export of raw materials and 
products through Paradip Port. 

 



Annexure‐VI 

Expectations from Department of Road Transport & Highways 

 

Sl.No.  Name of the company 
and location 

Issue  Action 
taken/status/co
mments. 

1.  Bhushan Steel Limited  i) Evacuation from eastern ports to be made smoother 
by six lining of connecting roads.    
ii)  Upgradation  of  road  network  connecting  Talcher 
Coalfield & various parts of the country. 

 

2  Jindal Steel and Power 
Limited  

Orissa Project. 

 

 

 

Chhattisgaarh (Raigarh) 
Project. 

 
 
i)Four laning of  NH 42 to NH 200 from Angul to 
Budhapal (50 KMs) 
ii)SH 63 to be converted into  four lane  
iii)Doubling of Koira to Kalaipose. 
iv)6 lane roads for faster evacuation from eastern ports 
like Paradeep & Dhamra  
 

Four lanning of  : 

i)Raigarh to Saraipali  ‐ NH‐216  
ii)Raigarh to Jharsuguda  ‐ NH‐200      
iii)Raigarh to Bilaspur  ‐  NH 200 

 

3.  Rashtriya Ispat Nigam 
Ltd. 

NHAI  to  expedite  expansion  of  present  four  lanes  from 
Anakapalli to Visakhapatnam in six    lanes. 

 

4.  Visa Steel Ltd 

Orissa Project 

 

 

Chhattisgarh Project 

 

 

 

 

 

 

 

 

Request for 4 laning of NH200 linking Angul/Talcher to Jajpur 
Road via Duburi, 4 laning of road from Chandikhol to Tomka 
via  Duburi  and  6  laning  of  road  from  Paradeep  to 
Chandikhol. 

Requisition  for Road  connecting Kotrliya Railway  station  to 
highway  for  carrying  raw material by  the heavy vehicles. 4 
laning of Kharsia‐Raigarh State highway, expending the ring 
road network of Raigarh city and 4    laning of Sambalpur  to 
Jamgaon Road via Bhagora. 

 



Annexure‐VII 

 

Expectations from  Government of West Bengal 

S. No.  Name of the 
company and 

location 

Issues  Action Taken / Status 
/ Comments as 

reported by Govt. of 
WEST BENGAL 

1  SAIL  (i)  Cooperation  of  State  Govt.  and  local 
administration for amicable resolution for shifting of 
Deity “Jhorabudi” at ISP Expansion Project, Burnpur, 
West Bengal. 

 

(ii) Allocation of  additional water  for  ISP  Expansion 
Project. 

 

2  RINL  Like to Join with NMDC and CIL for the development 
of  the  huge Deocha  Pachami  thermal  coal  block  in 
West  Bengal  alongwith  West  Bengal  Mineral 
Development Corporation   

 



Annexure‐VIII 

Expectations from  Government of Odisha 

 

S. No.  Name  of  the 
company  and 
location 

Issues  Action  Taken  / 
Status / Comments 
as replied by Govt. 
of Odisha 

1.1  Bhushan Steel Ltd.  i)Requirement  of  a  clear  programme  of  land  acquisition  for  important 
projects. 
ii)Identification  of  Govt.  land  patches  for  setting  up  integrated 
rehabilitation  townships  in  Talchar  coalfield  by  providing  necessary 
amenities. 
 iii)Expeditious processing of prospecting license applications for coal and 
iron ore blocks and forest clearance applications. 

 

1.2  JSPL   i)  Recommendation  of  suitable  areas  for  grant  of  pending  ML/PL 
application for iron ore mines. 
ii) Reduction in water charges.  

 

1.3  POSCO‐India 
Project 

i)Expediting land acquisition  work. 
ii) Improving/ ensuring law and order in proposed project area.  

 

1.4  RINL  Expediting consideration of ML/PL applications for the following:‐  
i) Mankamacha and Badamgarh Pahar in Sundargarh Distt, 
ii) Khajurdihi RF, Koida Block in Sundargarh Distt, 
iii) Khajurdihi RF,Jaldihi and Tantigram in in Sundargarh Distt, 
iv) Kadakala, Marsuan  Tiriba and Rakam 
v) Khajurdihi Kensara Batagaon Keonjhar Distt.  

 

1.6  Steel  Authority  of 
India Ltd. 

i)Expediting lease renewal application of Bolani Iron ore mines.  
a)  Forest  clearance  in  respect  of  the mining  lease  for  Bolani  Iron  Ore 
Mines 
b) Renewal of mining  leases of Barsua‐Kalta. Forest clearance for Barsua 
Kalta  
ii) Reconsideration of alignment of proposed Karo‐ Karmapada Elephant 
corridor in Barbil Range of Keonjhar Forest Division. 

iii) Exemption  from the requirement of  Issue of transit pass  for dispatch 
of iron ore to SAIL Steel Plants for captive use.    

 

1.6  Monnet  Ispat  & 
Energy Ltd. 

i) Handing over of the balance land at the earliest 
ii) Early solution of Rehabilitation & Resettlement issues 
iii)  Grant  of  order  for  execution  of mining  lease  for Utkal  Block‐2  Coal 
Block. 

 

1.7  Tata Steel Limited  Recommendation for allocation of pending mining lease of Mankarnacha‐
Baliapahar. 

 

 

 

 

 

 

 

 



Annexure ‐ IX 

 

Expectations from Government of Chhattisgarh  

 

S. No.  Name of the 
company and 
location 

Issues  Action Taken / by Govt. of Chhattisgarh 

1.  SAIL  (i)  Security  arrangement  in 
Rowghat  area  for  ensuring 
deforestation  &  impetus  to 
Rowghat Rail Line work.  

 

(ii) Baraduar Dolomite Mines 

 

(iii)  Mahamaya  Dulki  Mines 
(Rajnandgaon) 

 

 

The  compliance  of  Rowghat  Rail  Line 
(83.12 ha) Stage – 1 clearance  is pending 
with the Railway authorities.  

Forest clearance application not received 
in  the  office  of  the  Principal  Chief 
Conservator of forests, Chhattisgarh. 

After Stage – 1 clearance, compliance not 
submitted by the user agency – SAIL 

2  Tata Steel Ltd.  Physical  possession  of  the 
acquired  land,  improvement  in  
infrastructure  for  two  plants 
coming  up  in  Bastar  and 
improving  Law  and  order 

situation in Dantewada district. 

 

 

 

 

 

 

 

 

 

 

 

 



Annexure‐X  

 

Expectations from Government of  Andhra Pradesh  

Sl. 
No. 

Name  of  the 
company  and 
location 

Issues  Action Taken  /  Status  / Comments as  reported 
by Govt. of Andhra Pradesh 

1.1  Rashtriya  Ispat 
Nigam Limited. 

Expediting  consideration  for 
applications for Prospecting licenses. 

 

 

Early  finalization  of  environmental 
clearance  application  in  respect  of 
Jaggayapeta  Lime  Stone  Mine  and 
Madharam Dolomite Mine. 

Aggrieved parties  filed Writ  Petitions  in Hon’ble 
High Court of Andhra Pradesh and the proposals 
are  pending  due  to  interim  orders  issued  by 
Hon’ble High Court  

 

Jaggayapeta  Lime  Stone  Mines  of  Krishna 
District:  RINL  obtaining  regulatory  mineral 
dispatch permits. 

RINL  produced  Environmental  clearance  for 
mining  lease  by  MoEF  and  Andhra  Pradesh 
Pollution  Control  Board  given  consent  for 
operation valid upto 30/6/2012. 

Madharam of Khammam District 

RINL  produced  Environmental  Clearance 
certificate  of  ML  area  issued  by  MoEF  on 
10/12/2009.    Sumitted  to  concerned  Mines 
Geology  Department  of  Jaggayapeta,  District 
Krishan and Madharam of Khammam District. 

1.2  RINL  Additional water allocation for meeting 
the expansion requirements of VSP. 

Action would be  taken  after  the disposal of  the 
cases in the High Court and finalization of fixation 
of  inter‐  state boundaries between State of A.P. 
and Karnataka 



ANNEXURE ‐ XI 

 

Expectations from Government of Jharlhand 

 

S. No  Name of the 
company and 
location 

Issues  Action Taken /status / Comment 

1  Jindal Steel & 
Power Ltd., 
Jharkhand project 

 

i)  To  construct  railway  siding 
at  Patratu  on  area  of  450 
acres is required. 

i) To construct Railway siding at Patratu company requires only 2.64 acres of railway land, out 
of  total  requirement  of  450  acres.  Balance  land  is  already  in  their  possession.  It  requires 
permission of Railways for the transfer of 2.64 acres land. 

ii) Site  is near  to Patratu Railway Station. Existing Railway connection  is under  revival. For 6 
MTPA  Integrated steel plant, Rail Transport clearance obtained  from Railway Board  in 2009. 
Approvals for DPR, Engineering scale plan & land licensing obtained from East Central Railway. 
NOC obtained in Jan‐2011 & agreement is awaited. Phase‐I construction is going on. 

    ii) State Govt. may be advised 
to  recommend  suitable    area 
for grant of iron ore. 

As per MECON feasibility report requirement of Iron Ore is 333MT for 30 years. Mining  lease 
for iron ore over an area 537 hectares in village Jeraldaburu, Dist. West Singhbhum has been 
allocated  to  the  Company  for  Asanboni.  This  is  having  reserve  of  about  70  Million  ton. 
Company has applied for grant of ML/PL for iron ore over a number of areas to meet the iron 
ore  requirement  for  11 MTPA  Steel  Plant  (5 MTPA  at  Asanboni  and  6 MTPA  at  Patratu,  
Jharkhand. 

a)Grant  of  Environmental &  Forest  clearances  are  awaited  for  Jeraldaburu  Iron Ore Mines 
from MoEF.  It is at the level of FAC. 

b)The Regional wildlife Management Plan being prepared under  the guidance of state Govt. 
shall be expedited for early clearance from MOEF. It is being done under instruction of FAC. 



 c)Grant of  forest  clearance  for  Jitpur  coal block  from MoEF  is awaited.  It  is  for  the  captive 
power generation at Godda. It relates with 139 hectare of forest area diversion. The queries of 
MOEF need to be replied quickly.  

Status for Railway siding in Gua (West Singhbhum) 

 JSPL already obtained the following: 

i)RTC from Railway Board. 

ii)In‐principle approval  from  South Eastern Railway. The DPR of private  siding  is  in  the  final 
stage of approval at South Eastern  Railway. 

iii)     Settlement of 12 acres of lease govt. land of SAIL on plot no. 11/374, 373 & 381 of village 
Gua  is the barest minimum requirement to  lay the take off point on the existing Gua station 
yard. It requires consent of SAIL. 

    iii)  Recommendation  of  state 
Govt.  for  acquisition  of  2304 
acres  of  Rayati  land  & 
settlement  of  GM 
land(Asanboni). 

i) 285.12 acres land has already been purchased by the Company. 
ii) 2304 acres of Raiyati land is under consideration for approval U/S 40(2) of L.A. Act with 

dept. of Revenue & Land  Reforms, Govt. of Jharkhand. 
iii)      416.80acres of GM land is under reconsideration on the state cabinet. 

iv)       110.20 acres of GM land is under consideration on the state cabinet.   

v )       Applied for permission of 17.81 acres of ST land to the D.C. East Singhbhum. 

vi)       24.94 acres GM land in Ghatshila Anchal is under process. 

 

2  Arcellor‐Mittal 
India Ltd. 

 

Expediting/forwarding  of 
ML/PL  application  for  the 
following:‐ 

Forest  clearance  application 

i) For diversion of 202.35 Ha.  forest  land diversion proposal  submitted and PCCF  forwarded 
the clarifications to Addl. Principal Secretary (Forests), GoJ for further action on 16.02.2012. 

ii)  The  forest  clearance  application  is  yet  to  be  forwarded  by Govt.  of  Jharkhand  to  the Ministry  of 



in  respect  of  Karamada 
mining  lease,  West 
Singhbhum/Distt.  Pending 
since 16‐04‐2009 

environment and forests, Govt. of India. It is being expedited. 

iii) Environment clearance already obtained for the project. 

 

    ii)  PL  application  for 
Karampada  adjacent  to  the 
above (2350 hectares) 

Application over 2167.42 Ha. in West Singhbhum District submitted.  
 After scrutiny at various levels of state forest department, the  forest clearance application for 
test drilling was forwarded by PCCF to Addl. Principal Secretary Forest, GoJ.  Forestry clearance 
is yet to be granted by GoJ for test drilling  in 662.95 Ha PL area. Company has applied earlier 
for  16  numbers  of  bore  holes  but  now  revised  only  for  13  holes.  For which  State Govt.  is 
competent to grant permission. Ministry of Mines, Govt. of India sought clarifications from GoJ 
with respect to the recommended non‐notified area of 416.93 Ha. on 16‐06‐2010. 
 Coal‐ The Company has been allotted coal block  in  joint venture with GVK  in Latehar District 
Saregarha(Balumath)for 750 MW CPP. Drilling has been done in 4400 Meters for PL againt 7700 
meters. 
 Land‐ The Company requires 2210 acres of land in which 700 acres is GM land and 1300 acres 
is raiyati land. This is being processed  by the company near Chas Bokaro. Detail proposal yet to 
be submitted to GOJ.  

    iii) PL  for Ghatkuri block over 
an area of 3150 hectares. 

Application over 3150 Ha in Ghatkuri area of West‐Singhbhum district submitted to GoJ. on 29.06.2007.    

3  JSW Steel 
Ltd.Jharkhand 
Project 

i)  A  new  site  for  the  project 
has been  identified. The state 
Govt.  has  been  requested  to 
accord necessary approval for 
the change of site. 

The new site has already been approved by state Govt. vide letter no. 1118, dated 22.05.2008 
in the Sonahatu Block of Ranchi district. 

    ii)  For  faster  and  smoother 
acquisition  of  land,  the 
existing  rules  of  Govt. 
permission  to  sell  the  tribal 
land  for  industrial  purpose 

i)  210.92 acres of land has been purchased at new site Sonahatu. In last 15‐18 months only 
unit had made some progress. 

 



should  be  modified.  Tribals 
should be allowed to sell their 
land for industrial use without 
Govt’s permission. 

ii)   588.72  acres Mundari Khunt‐Katti land for which consent obtained & application submitted to DC, 
Ranchi for permission. It is under process. 

iii)  Document are ready for  150 acres of Mundari Khunt‐Katti land  for consent of land owners.  It is yet 
to be submitted before DC, Ranchi for approval after due process. 

         A Review Meeting at level of Chief Secretary held on 18.02.2012 for early disposal of land related 
issues. 

    Issue  Iron  ore  Mines,  Coal 
block & Railway siding. 

1) JSW had suggested that Ministry of Coal be requested to direct Coal India Limited to: 

i)  Grant  permission  to  other  mine  owners  for  utilization  of  the  infrastructure  facilities 
developed by Coal India Ltd.  

ii)  Allow  the  land  in  its  command  area  on  rent  or  lease  basis  for  setting  up  of  conveyor 
corridor, railway siding etc. 

2)  Ankua‐West  Singhbhum  Iron‐Manganese Ore  reserved  forest  land  diversion  proposal  of 
998.07 hect. is pending before FAC in MoEF. 

3) M/s Rohane Coal Block diversion of forest land of 778.23 hect. is pending with MoEF. 

4)  In    a majority  of  the  cases,  the  reasons  for  delay  in  achieving major milestones  set  by 
Ministry of  Coal  for  timely  development of  captive  coal blocks were due  to  non  receipt  of 
environmental & Forestry Clearances, as  submitted  in SL.N1.  It  is,  therefore,  requested  that 
suitably modified milestone schedules be  formulated by  the Ministry of Coal to  take care of 
the delays in getting approvals. 

5) Ministry of Railways is requested to ensure speedy development of rail network in line with 
development of mines and steel industry. 

4  M/s Corporate 
Ispat  Alloys Ltd. 

(i)  Bichburu‐  Iron  ore‐PL  of 
343.75 Ha.   

i) Proposal  forwarded  to Govt. of  India  for 5(1) notification. Reply of query  sent  to Govt. of 
India for 5(1)  



(ii) Chitarpur Coal Block‐ 
diversion of 185.07 hect. Forest 
land. 

    Pending in Ministry of Mines.   

ii) Forest land diversion proposal pending in GoI. 

5  M/s Adhunik 
alloys and power 
Ltd. 

Railway siding‐  For  integrated  Steel  plant Railway  siding  proposal  for  revised  area  (10.364 Ha.)  forest  land 
diversion proposal pending in GoI. 

6  SAIL  Chiria (Manoharpur)   In  Principle  approval  (Stage‐1)  of  diversion  of  forest  land  for  following  area  has  been 
conditionally  approved  by  Govt.  of  India  vide  letter  no.                          8‐70/2009‐FC,  dated 
07.03.2011. But the necessary compliance by SAIL is yet to be made. 

a) Ajitaburu.               Mines lease 
b) Budhaburu.              Mines lease 
c) Sukariluturuburu.     Mines lease 
d) Dhobil.                     Mines lease  

    Gua(Duargaiburu)‐  635.986 
Hect.  

(i) MoEF. Granted mining  permission  of  one  broken  area  for  only  one  year.  The  said  time 
period already expired. 

(ii)    As  per  direction  of  MoEF,  letter  no.8‐251/1986‐FC,  dated  05.01.2012    directed  for 
submission of Wild Life Rehabilitation Plan which is under process. 

    Jhilingburu‐I‐210.526 Hect.   Proposal for diversion of forest land sent to MoEF. Vide letter no. 2460, dated 14.07.2010 by 
forest & environmental department, Govt. of Jharkhand. Bhuneshawar East Regional Office of 
MoEF vide letter no. 5&JHA‐179/2010, dated 09.09.2010 has asked for details of DGPS survey 
& GPS reading report, which has not been complied by SAIL yet.   

    Jhilingburu‐II‐30.43 Hect.  Proposal for diversion of forest  land sent to MoEF vide  letter no. 2461, dated 14.07.2010 by 
Forest &  Environmental Department, Govt.  of  Jharkhand.  Bhuneshawar  office  raised  query 
vide  letter  no.  5  &  JHA‐172/2010,  dated  05.10.2010.  Due  to  non  compliance  related  to 
implementation of FRA 2006 by user agency (SAIL). Matter is pending with SAIL.   

    Topai Lor‐ Mines‐14.15 Hect.   Proposal for diversion of forest land sent to MoEF. Bhuneshawar office raised query vide letter 



no. 5 & JHA‐092/2009, dated 06.06.2011 user agency (SAIL) yet to submit compliance report.  

    Kiriburu,  Megahatuburu‐
644.26 Hect. 

 

Renewal  of  lease  stage‐I  conditionally  granted  vide  MoEF  letter  no.  8‐69/1991‐FC,  dated 
29.03.2010 by the Govt. of India. User agency (SAIL) yet to submit compliance report. 

    Kiriburu,  Megahatuburu‐
247.50 Hect. 

 

Renewal  of  lease  stage‐I  conditionally  granted  vide MoEF  letter  no.  8‐537/1988‐FC,  dated 
18.10.2010. User agency (SAIL) yet to submit compliance report. 

    To prepare an Integrated Wild 
Life  Plan  and  also  to 
constitute  a  Committee  to 
look  into  ecological,  wildlife 
and  indigenous  pollution 
aspects  with  reference  to 
mining in Saranda Forest. 

 

7.  Tata Steel Ltd  (i) Recommendation of mining 
lease and forest clearance for 
Kotre Basantpur and Pachmo 
Coal Block. 

(ii)  Expediting  recommendation 
of  Mining  Lease  and  Forest 
Clearance  for  Kotre  Basantpur 
and Pachmo Coal Block,  

(iii)  Expediting  processing  of 
pending  Mineral  Concession 
applications for Iron ore for their 

 



existing  as  well  as  proposed 
Greenfield Plant.  

(iv) Granting  Industrial Township 

status to Jamshedpur. 

 

 


