
ISSUES PERTAINING TO GOVERNMENT OF CHHATTISGARH  
 
 
S.No Name of the 

company and 
location 

Issues in Brief Action to be Taken 

NMDC Ltd. 1 
NMDC Iron & 
Steel Plant at 
Nagarnar, 
Chhattisgarh 

 For providing Power Supply for 
the Integrated Steel Plant at 
Nagarnar, Chhattisgarh state 
Power Transmission Corporation 
Limited (CSPTCL) has to 
construct the following: 
a) 400 KV line from Raipur to 

Jagdalpur 
b) 400/220 KV substation at 

Jagadalpur 
c) 220KV line from Jagdalpur 

to Nagarnar. 
  For providing the above 
transmission facilities, as per 
agreed terms with CSPTCL, an 
amount of Rs.257.81 Cr has 
been deposited by NMDC with 
CSPTCL.  Orders were placed 
for items ‘a’ and ‘b’ in Nov. 
2011 and March 2012 
respectively Completion times 
for these jobs are 33 months and 
31 months respectively.  
However, the works are held up 
due to non availability of forest 
clearances.   

State Government should 
expedite the process of 
getting Forest Clearance 
from Ministry of 
Environment and Forests 
(MoEF) in respect of 
items at ‘a’ above and 
ensure its completion by 
March-2015 for starting 
commissioning activities 
of the plant. Also for 
item ‘b’, the State 
Government has to hand 
over the site to the 
contractor for starting 
the work. CSPTCL shall 
also explore the 
possibilities of starting 
the work in non-forest 
area. 

   NMDC has requested 
Chhattisgarh State Government 
to acquire land for the proposed 
pellet plant contiguous to the site 
of steel plant at Nagarnar. 
Request has been sent to District 
Collector, Bastar District in 
March, 2011. 

Chhattisgarh State 
Government may 
expedite additional land 
acquisition for about 250 
acres of land for pellet 
plant and other 
associated activities.  
 

 Mining Lease 
(ML) granting 
for Sadartera 
Dolomite 
Block 
 
 
 
 
 
 
 

 ML application for Sadartera 
Dolomite Block over an area of 
5.259 Sq. Km. is required to be 
granted by the State 
Government. All required 
informations have been 
submitted to the District 
Collector, Bastar on 21.12.2011. 
In addition to this, as desired by 
Secretary, Mineral Resource 
Department (MRD) necessary 
NOC’s from Forest Dept,, 

Early grant of ML for 
the required area. 



 
 
 
 

village panchayats etc. have 
been submitted to District 
Collector, Bastar on 10.01.2012.  

TATA STEEL 
LIMITED  
 

2 
 
 

Chhattisgarh 
Steel Plant  
TSL has signed 
a MoU with 
Government of 
Chattisgarh for 
setting up a 5.5 
MTPA 
Integrated Steel 
plant at Baster. 
 
 

Land has been acquired by the 
Government of Chhattisgarh and 
transferred to Chhattisgarh State 
Industrial Development 
Corporation (CSIDC) for 
allotment to TSL on 99 years 
lease.  Letter of intent has been 
issued by CSIDC to TSL 
informing that land has been 
acquired for the project and can 
be allotted to TSL.  TSL has 
requested for demarcation of the 
said land before taking 
possession of the same. The 
work has not commenced. 

State  Government  should 
be  requested  to    expedite 
approval/  resolutions  of 
issues. 

Monnet Ispat & 
Energy Ltd.  

3 

1.5 MTPA 
Integrated Steel 
Plant at 
Raigarh, 
Chhattisgarh 

PL for Maabamleshwari Iron ore 
mines was allotted to them on 
25/10/2010. After 
commencement of work and 
investment of money the PL was 
cancelled by the Minerals 
Resource Department (MRD), 
Chhattisgarh on 13/12/2011 on 
grounds of certain formalities 
not having been met.  The 
cancellation has been stayed by 
the Tribunal, Ministry of Mines. 

Request  for  the  PL  to  be 
restored at the earliest 
 
 

   
Land acquisition for Rajgamar 
Dipside (South of Phulkadih 
Nala) Coal Block.  Total mining 
Lease Hold Area is 625 Ha, out 
of which 450 Ha of area already 
acquired by SECL under CBA 
Act.  They have requested for 
SECL to transfer the land on 
21/1/2011.  In this process, joint 
survey of the mine by the 
surveyors of Monnet and SECL 
has been completed on 
15/2/2012.  Detailed Land 
schedule is prepared and further 
action for surrender of Mineral 
Rights for overlapped land is 
pending with SECL. 

 
SECL  should be  advised  to 
transfer  the  land 
immediately as  the mining 
lease  can  be  signed  only 
after land acquisition. 
 
 
 



  Coking coal and iron ore linkage 
required. Even after meeting the 
raw material requirements from 
captive mines there remains a 
shortfall 

The State Government and 
Ministry Coal to be advised 
to  provide  required 
linkages. 

Jindal Steel & 
Power Ltd. 

4 

Expansion 
Project at 
Raigarh Plant  

Land Acquisition Issues: 
 
Total land requirement is 1396 
Ha. Out of which 151.068 ha 
land is in possession 
 

 
 Support is required from 
the State Govt. in 
acquiring the remaining 
1244.932 Ha. 

  Environmental and Forest 
Clearance 

Environmental 
Clearance and Forest 
Clearance should be 
cleared within the time 
limit prescribed in EIA 
Note dt 14/9/96 and 
guidelines under FC 
Act,1980 respectively.  

  Delay in conducting Public 
Hearing : 
 
Draft EIA Reports submitted to 
CECB to conduct public hearing 
in March 2012 and April, 2012 
for 1 MTPA and 7 MTPA 
expansion projects respectively. 
The dates for holding public 
hearing are yet to be fixed. 
 

Public hearing to be held 
on time 

  Iron Ore Linkage: 
 
Prospecting License for one iron 
ore mine at Dantewada against 
the requirement of 410 MT for 
30 years. 

Additional Iron Ore 
Mines needed to meet 
the requirement of the 
project. 

  Coal Linkage/Allotment of 
suitable captive coal mines in 
Chhatisgarh 

No coal mine has been 
allocated for the 
expansion project at 
Raigarh Plant.  

5. VISA STEEL 
LIMITED 
Chhattisgarh 
Project 

VISA Steel has acquired 265.12 
acres of land against requirement 
of 1000acre. Balance is yet to be 
allotted by the State 
Government.  

Chhattisgarh State is to 
be advised to speed up 
handing over of the 
balance area.  

 
 
 
 
 
 
 



ISSUES PERTAINING TO GOVERNMENT OF ODISHA  
 

S.No Name of the 

company and 

location 

Issues in Brief Action to be Taken 

SAIL 1 

 Proposed 
Elephant  
Corridor 
passing through  
5.1 Sq mile 
lease of Bolani 
Ore, 
Odisha 
 

Bolani Ore Mines was granted 
Stage-I forest clearance on 12.11.10 
for compliance of conditions. After 
lapse of 11 months forest deptt, 
Odisha has proposed an elephant 
corridor cutting across the 5.1 sq 
mile lease. There has not been any 
interface with elephants during the 
operation of mine since 1960.  
Mining operations at Bolani 
resumed on 27th December, 2012 in 
part of the broken area excluding 
317 ha in view of restriction 
imposed by MoEF while granting 
Stage-II forest clearance due to 
proposed Karo-Karampada Elephant 
Corridor passing through the lease.  
Vide order dated 19th December, 
2012 MoEF has already issued 
revised Guidance document for 
taking up non forestry activities in 
wildlife habitats wherein, elephant 
reserves and Elephant Corridor have 
been exempted from obtaining  
National Board for Wildlife 
(NBWL) clearance.  
The issue has been taken up with 
Govt. of Odisha to allow SAIL for 
continuation of mining in already 
broken area of the 5.1 Sq. Mile lease 
as no biodiversity can be affected in 
already broken area.  

Forest clearance proposal 
for the 317 ha in the 
proposed Karo-
Karampada corridor in 
5.1 Sq Mile Lease to be 
recommended by State 
Govt. for approval of 
MoEF, GoI. 
 

  SAIL, Barsua 
Iron Ore Mines, 
Jharkhand 

ML-130 leases of Barsua-Kalta mine 
was granted Stage-I forest clearance 
on 8.3.11 for compliance of 
conditions. Barsua mine has 
complied all the conditions and the 
compliance report has been 
submitted to Sate Govt. in 
January’13.Working permission for 
compliance of conditions is valid up 
to 7.3.13. Non grant of final forest 
clearance within the time limt will 
cause closure of operations at 
Barsua mine and supply of iron ore 

Govt. of Odisha to 
recommend compliance 
report on Stage-I forest 
clearance condition for 
approval of MoEF, GoI 
for grant of Stage-II 
forest clearance. 
 
 
 
 
 
 



to Rourkela Steel Plant will be 
affected. 

2 Arcelor Mittal 
Keonjhar, 
Odhisa 

a) Renewal of MoU – the Arcelor 
Mittal signed an MoU with 
Government of Odisha 21/12/2006 
for a period fo 5 years. Arcelor 
Mittal applied on 08/12/2011 for the 
renewal of the MoU and it is under 
consideration of the State 
Government. 
Recommendation of PL/ML 
Application  7 Nos. of PL 
application and one No. of ML 
application of Arcelor Mittal for 
allocation on Iron ore blocks are 
with the office of Director, Mines, 
Govt. of Odisha, Bhubneswar 

State Govt. of Odisha to 
expedite necessary 
action. 

3. Posco India ISP 
Project at 
Paradip, 
Jagatsinghpur, 
Odisha 

Land acquisition  
- Requirement: 4004 ac 

- Availability: The possession of 
1,703 ac land was handed over to 
POSCO-India on Jan, 2013 

In order to start the 
construction of 8MTPA 
ISP (Phase 1 & 2, 4 
MTPA for each phase), 
2700 ac Govt Forest 
Land should be handed 
over. 

 

 

 

 Steel Plant Environment Clearance 
Revalidation 

 ‐  Current  status:  Expert  Appraisal 
Committee  (EAC)  recommended 
revalidation  of  4‐mtpa  steel  plant 
Environment  Clearance  during  its 
meeting  held  on  14th  June  2012. 
Revalidation  recommendation  is, 
however,  been  awaiting  MoEF 
approval till date. 

 
This EC should be 
revalidated immediately 
to avoid unnecessary 
noises raised by NGO 
and anti-project entities 
etc during the 
implementation of land 
acquisition by GoO. 
 

 
4 VISA STEEL 

LIMITED 
District Jajpur, 
Kalinganagar 
(Odisha) 

Allotment of captive Iron Ore is 
pending since 2005. The Iron Ore 
lease needs to be allotted on 
urgent/SOS basis as it is critical for 
survival. 

Odisha State should be 
directed by centre to 
grant Iron Ore leases. 

  Supply of adequate quantity of Iron 
Ore and Chrome Ore at reasonable 
price under long term agreement 
from OMC. Availability and prices 
are a major bottleneck. 

Steel Ministry should 
take up this with Odisha 
State. 
 
 

  Long Term Linkage of Iron Ore 
from OMDC at reasonable price to 
meet company’s requirement is to be 
ensured till the captive mines 
become operational. 

Steel Ministry should 
direct OMDC 
accordingly.  



  Formulation of policy on RML for 
Iron Ore leases should favour 
existing steel units having MOU 
with Govt. of Odisha. 
 

Steel Ministry should 
take up this with the 
Odisha State and 
Ministry of Mines 

  The price fixing mechanism for Iron 
and Chrome Ore in the e-auction by 
OMC should be modified to make it 
viable for the consumer industry. 

Steel Ministry to take up 
this issue with the Odisha 
State. 
  

  Allotment of 306 Acres of land for 
solid Waste Disposal needs to be 
expedited by the Odisha State. 

State Government should 
be advised to speed up 
this.  

  CPP supplying power to GRIDCO 
must get better unit rate linked to 
market rate. 

Odisha Govt. to consider 

  Amendment of MOU from 1 MTPA 
to 2.5 MTPA capacities needs to be 
expedited by the Odisha State. 

Odisha State to expedite 
signing of MOUs for 
expansion. 

  Allotment of additional 675 acres of 
adjoining land for expansion of steel 
capacity to 2.5 MTPA at 
Kalinganagar. 
 

State Government should 
be advised to speed up 
this process. 
 

  Railways to accord priority to local 
units at Paradeep and Dhamra Ports 
as these units solely depend on these 
ports for their imported material. 
Railways at present follow policy of 
core and non-core category on “first-
cum-first serve basis”. 

Matter needs to be taken 
with the Railways as well 
as State government. 
 

  Problem in construction of private 
railway siding and new railway lines 
due to land related issues. 

Odisha State and 
Railways to jointly help 
in this issue. 

5 TATA STEEL 
LIMITD 
Kalinganagar 
Steel Plant, 
Odisha – TSL 
TSL had signed 
a MoU with the 
Government of 
Odisha for a 6 
MTPA 
Integrated Steel 
Plant at Kalinga 
Nagar. 

Renewal of Mining leases is pending 
with Government of Odisha.  All 
pre-requisite approvals like 
Environment Clearance, Forest 
Clearances etc. have also been 
obtained. 

State Government should 
be requested to expedite 
renewal of mining leases. 



 

6 Jindal Steel & 
Power Ltd. 
1. Angul 
Project, Odisha 

 
 

Land Acquisition/RoW permission 
for laying of Water Pipeline 

Out of 28 Kms cross 
country water pipeline 
work, 6 Kms stretch 
facing acute RoW 
problem 

  Re-assessment for additional 
requirement of land 

Additional area of 520 
acres is required as per 
Government instruction 
for construction of Water 
Storage Tank. 
Requisition submitted to 
IPICOL on 28.07.12 

  Coal Requirements: 
 
2.       Utkal  B‐1  coal  block 
allocated  to  the  Company  can  meet 
coal  requirement  of  the  project  for 
only  2 MTPA  capacity DRI  plant  only. 
Execution  of  Mining  Lease  Deed  is 
pending for close to 1 year 8 months 

3. Requirement of non-coking 
coal is 300 MT (D Grade) 
and Coking Coal is 176 MT 
(Steel Grade -1) for 30 years 
for both Steel and Power 
Projects. In terms of MOU, 
Govt. of Odisha is yet to 
recommend to Govt. of India 
for allotment of additional 
coal blocks for meeting the 
coal required for the project 

 

 
 
 
Govt.  of  Odisha  to 
expedite  execution  of 
ML  and  allotment  of 
additional coal blocks 

  Odisha Govt.’s new Policy for 33% 
free  power generated from Power 
Plant: 
As per the policy of Govt. of Odisha 
dt 4.5.2011, power generated from 
the power plants including captive 
power plants based on coal washery 
rejects will have to supply 33% 
power free of cost 

This is a post MoU 
condition being imposed 
when the CPP is 
operational and needs to 
be deleted  

  Iron Ore Linkage: 
In terms of MoU, the State Govt. is 
yet to recommend grant of mineral 
concessions for the project to 
Central Govt. for their prior 
approval u/s 5 (1) of the MMDR 

Request for allocation of 
Iron Ore Mines. JSPL is 
also willing to develop 
Iron Ore Mines allotted 
to OMC in Joint Venture 
so as to meet Iron Ore 



Act. Requirement of iron ore is 333 
MT (+63 Fe Grade) for 30 years. 

requirement of Angul 
Steel Plant 

   
Increase in the water usage charges 
and increased charges on Run on 
Mine coal being washed: 
1. The State Government has 
increased the water usage charges 
many fold. Earlier State Govt. 
charged Rs. 200 per lac gallon of 
water whereas it charges Rs. 2046 
per lac gallon now. 
2. Rs. 100/- per ton levy on 
Run on Mine(ROM) coal being 
washed is going to hit industrial 
projects in Odisha very hard . 

 

 
These additional costs 
need to be reduced 
substantially to make the 
operations viable. 

7. Bhushan Steel 
Ltd 

Grant of Mining Lease for Iron Ore 
Mines 

(i)  Commissioned 3 MTPA 
Integrated Steel Plant. The 
Plant capacity will increase 
to 5.6 MTPA by end of this 
month, i.e. March, 2013 

A steel plant of such a large capacity 
cannot be operated without 
allocation of Captive Iron Ore 
Mines.  

 
BSL request for urgent 
grant of Iron Ore Mining 
lease to cater to 
requirement of Iron Ore 
for 5.6 MTPA integrated 
Steel plant.  
Till such times mines are 
allocated and becomes 
operational, OMC (AN 
Odisha Government 
State Undertaking) 
should be directed to 
accord a dedicated 
linkage of required 
quantity of iron ore to 
BSL at reasonable price 
from their mines. 

  ROAD TRANSPORTATION 
Truck Unions and Transporters are 
literally blackmailing the consumers 
in the state of Odisha. Per ton 
transportation rate in Barbil is 
highest in the world. A guideline for 
freight charges in this regard was 
issued by the Odisha Government 
but it’s not being followed. 

The guideline should be 
enforced strictly. 
 
 

8 Bhushan Power 
& Steel Ltd. 
Thelkoloi, P.O. 
Lapanga, 
Tehsil: Rengali, 
District 

Coal Block 
a) Jamkhani Block: Coal Block was 
allocated by Ministry of Coal on 
12/11/2003. 
 
Mining Lease Application was 

 
Pending with Department 
of Steel and Mines, 
Government of Odisha 
for seeking prior 
approval 



Sambalpur, 
Odisha 

submitted on 20/6/2005 in the 
Mining Office, Sundergarh and the 
same was forwarded to Department 
of Steel and Mines Govt. of Odisha 
through Directorate of Mines for 
necessary action. 

 Matter may please be 
expedited with State 
Government. 

  b) Bijahan Block 
Coal Block was allocated by 
Ministry of Coal on 13/1/2006. 
ML application was submitted on 
10/8/2007 in the Mining Office, 
Sundergarh and the same was 
forwarded to Department of Steel & 
Mines, Govt. of Odisha through 
Directorate of Mines for necessary 
action. 

Pending with Department 
of Steel and Mines, 
Government of Odisha 
for seeking prior 
approval. 

  c) Iron Ore Mine 
As per the MoUdated 15/5/2002, the 
State Government agreed to 
recommend Government of Indian 
for allotment of Iron Ore deposits of 
96 Million Tonnes in Joda Barbil 
Sector for 1.2 MTPA steel plant and 
128 Million Tonnes of deposit in 
Koira area of Sundergarh District for 
2.8 MTPA steel plant. 

As BPSL have achieved 
2.4 MTPA capacities and 
further 0.4 MTPA is 
under implementation, 
recommendation of State 
Government for 
additional 128 MT iron 
ore reserve is pending 

  d) Appointment of Spl. LAO for 
Jamkhani and Bijahan Coal Blocks 
The Company has been requesting 
for appointment of Spl. LAO along 
with additional staff, wherein 
Revenue support can be availed for 
Land Acquisition as well for early 
Rehabilitation & Resettlement.   
After the transfer of the LAO since 
September 2012, the responsibility 
has been entrusted to the Tehsildar, 
Hemgir to look after in additional to 
this present pre-occupation.   

State Government may 
consider the request for 
appointment of a Special 
LAO on reimbursement 
basis. 

  e) Construction of Road 
For coal transportation, construction 
of wide road is being taken up 
between Gopalpur to Chhatabar 
village under Hemgir Tehsil of 
Sundergarh district. The 
responsibility as such is vested with 
MCL for more than 8 years, where 
the progress appears to be very low.  
MCL has been advised by HC of 
Odisha to expedite the construction 
work with due support from the 
State Government. 

Matter may please be 
expedited with State 
Government. 



  f) Forest Diversion of Bijahan Coal 
Block 
For Bijahan Coal Block Forest 
Diversion Proposal for 241.978 Ha 
has been filed in the Office of CCF 
(Nodal), Bhubaneswar.  This is 
being under action consideration for 
recommendation to Forest & 
Environment Department, 
Government of Odisha for onward 
submission to Govt. of India for 
Stage-I clearance. 

Matter may please be 
expedited with State 
Government. 

   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



ISSUES PERTAINING TO GOVERNMENT OF MAHARASHTRA  
 

S.No Name of the 

company and 

location 

Issues in Brief Action to be Taken 

1 JSW Ispat Steel 
Ltd., Geetapuram 
Dolvi, Tal-Pen, 
Dist. Raigad, 
Maharashtra 

a) Land Acquisition 

 
 
 

Government should help in land 
acquisition where minority land 
holders land is involved. 

  b) Environment   
Clearance 

 

Government should expedite 
environmental clearance. Ministry 
of Environment & Forest 

  c) Public hearing  
 

Public hearing should not be 
mandatory for units coming up in 
notified industrial area 

  d) Infrastructure  
 

Development of road and rail link in 
the industrial area 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



ISSUES PERTAINING TO GOVERNMENT OF WEST BENGAL   
 

S.No Name of the 
company and 
location 

Issues in Brief Action to be Taken 

1. Jai Balaji 
Industries 
Limited. 
a) Brown Field 
Mangalpur, P.O 
Bakhtarnagar, 
Distt. Burdwan, 
West Bengal 

a)   NoC for expansion 
proposal  from State 
Pollution Control Board 

Grant of NoC for expansion 
proposal  from West Bengal State 
Pollution Control Board 

 b) Greenfield 
Project at  
Raghunathpur, 
Distt rict Purulia, 
WB 

a)   Land Deed is not 
executed 
 
  
 
 

Early execution of Land Deed 
from Government of West Bengal  
 
 
 
 

  b)   NoC for project 
proposal from State 
Pollution Control Board 

Grant of NoC for project proposal 
from West Bengal State Pollution 
Control Board. 
 

  c)   Out of 40 MGD of 
water requirement 
allocation obtained for 
only 10.2 MGD water.  
Agreement is not signed 
till date. 

Early execution of Agreement 
from Government  of West 
Bengal/DVRCC 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



 
ISSUES PERTAINING TO GOVERNMENT OF KARNATAKA   

 

S.No Name of the 
company and 
location 

Issues in Brief Action to be Taken 

1 NMDC Ltd. 
NMDC Iron & 
Steel Plant at 
Nagarnar, 
Chhattisgarh 
 
 
 
 
 

  ML for Ramandurg 
 
Granting of ML in the 
Ramandurg iron ore and 
to NMDC primarily to 
ensure feeding of iron ore 
on sustained basis, to the 
steel plant proposed to be 
set up by NMDC at 
Bellary in pursuance of 
MoU singed between 
Govt. of Karnataka and 
NMDC 

 To be expedited 

2 Arcelor Mittal  
 Bellary, 
Karnataka 

Iron Ore Mines 
Applied to State 
Government for 
allocation of iron ore 
mines in the State. No 
new mining lease is 
being issued to any 
company by Government 
of Karnataka, owing to 
iron ore mining ban in 
Bellary region by 
Supreme Court 
 

State Government need to allocate 
the iron ore-mining lease to the Steel 
project. 
 
 

3 TATA STEEL 
PLANT 
Karnataka 
. 

TSL has up scaled the 
plant capacity to be set 
up at Haveri to 6 MTPA 
and signed an EOI on 
8/6/2012.  Government 
of Karnataka has agreed 
for recommendation of 
adequate Iron Ore for 
captive consumption.  
The process has been 
completed 

The State Government of Karnataka 
may be requested to expedite 
recommendation for grant of Iron 
Ore Mining Lease. 

 
 
 
 
 



 
ISSUES PERTAINING TO GOVERNMENT OF JHARKHAND   

 

S.No Name of the 
company and 
location 

Issues in Brief Action to be Taken 

Land a) Applied for 
acquisition of 2210 acres of 
land in Nov.2011 under the 
Jharkhand voluntary Land 
Acquistion Rules 2010 
 

State Govt. of Jharkhand to 
expedite the related 
formalities.  
 

1. Arcelor Mittal  
 
Khunti Gumla 
which shifted to 
Peterwar/ Chaas, 
Jharkhand Iron Ore Mining Lease 

Karampada ML  
Forest & Environmental 
Clearances 
a) Application for diversion of 
194.67 Hec of forest land 
submitted to Forest 
Department, Government of 
Jharkhand in April 2009 
b) More than three years have 
elapsed and all statutory 
procedures at DFO, CF RCCF, 
PCCF levels have been 
completed, forestry clearance 
application is yet to be 
forwarded by Government of 
Jharkhand to Ministry of 
Environment and Forest for 
further action. 
c) Consent from the local stake 
holders is already obtained 
under Forest Right Act. 
d) The application for 
Environmental Clearance, as 
per law, was directly submitted 
to MoEF, in Feb. 2009.  All 
studies including Public 
Hearings at site completed for 
compliance.  The Expert 
Committee for environmental 
appraisal at MoEF, in Nov. 
2011, has recommended to 
MoEF for grant of 
environmental clearance to the 
mining project, subject to 
submission of a copy of the 
Stage-1 forestry clearance 
letter. 

Forest clearance pending with 
Government of Jharkhand.  
Inordinate delay in grant of 
forestry clearance has the risk 
of re-doing the entire process 
of environmental clearance 
again including conducting 
public hearing etc. 



  Karmpada PL 
Forest Clearance & permission 
to Drill Test Holes 
a) AMIL submitted 
application on 25/2/2011 to 
State Forest Department for 
grant of permission to carry 
out test drilling in the allocated 
PL area. 
b) After scrutiny at various 
levels of state forest 
department, the application 
was forwarded by PCCF to 
Addl Principal Secretary 
(Forest), Government of 
Jharkhand, on 10/1/2012.  
However, permission for test 
drilling is yet to be granted.  

Iron ore Prospective Lease 
(PL) processing to be 
expedited by Govt. of 
Jharkhand 
 

.2 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Tata Steel Ltd.  
 
Jamshedpur Steel 
Plant 
 
 
 
 
 
 
 
 
 

 
 
Appliction for grant of FC for 
Kotre Basantpur & Pachmo 
CoalBlocks is pending 
Tata Steel had signed a MoU 
with Government of Jharkhand 
for Brown Field Expansion at 
Jamshedpur from 5MTPA to 
10MTPA steel plant.  The 
expansion at Jamshedpur with 
a total expenditure of 
approximately Rs.14, 500cr. 
 
Kotre Basantpur & Pachmo 
Coal Blocks have been allotted 
to Tata Steel to fulfill partial 
requirement of coal for the 
expansion of the Steel Plant at 
Jamshedpur. 

 
 
Government of Jharkhand to 
be requested to expedite 
recommendation for FC for 
Kotre Basantpur and Pachmo 
Coal Blocks 



 ML of Noamundi 
Iron Ore Mine 

Renewal of ML  and FC of 
Noamundi Iron Ore Mine  
ML of Noamundi Iron Ore 
Mine has expired and is 
presently operating under 
“Deemed provision.  
Production of this mine is 
required for producing steel at 
Jamshedpur. 
 

Renewal of the ML of 
Noamundi Iron Mine. 
Recommend renewal of FC for 
Noamundi Iron Mine 

 Industrial 
Township status 
for Jamshedpur 

c) Application is pending with 
Government of Jharkhand 

Government of Jharkhand may 
be requested to Grant 
Industrial township status to 
Jamshedpur. 

3 Jindal Steel & 
Power Ltd. 

 
a)    Patratu      

Project, 
Jharkahand 

 

Land Acquisition Issues: 
 
Transfer of Govt. Land by way of 
Lease  Settlement  is  under 
process for 217.8 Acres. 

Acquisition of private land 
through Land Acquisition 
under process for 923.55 
Acres. 

State Govt. to provide 
assistance in land acquisition 

  Creation of land bank facility 
for giving land to State Govt.’s 
Forest Department for 
compensatory afforestation 

State Govt. should allow  
transfer of land to Forest 
Department to create a Land 
Bank from which the land 
requirement for compensatory 
afforestation against various 
forest clearances received from 
MOEF, Govt. of India could 
be met. 

  Allocation of Iron Ore mine To develop Iron Ore Mines in 
Joint Venture with State Govt. 
Agency so as to meet Iron Ore 
requirement of Steel Plant. 

  Coking Coal and Non Coking 
Coal: 
 
Part of Amarkonda-
Murgadangal non coking coal 
block has been allocated on 
17.01.2008 by Ministry of 
Coal, Govt. of India to cater 
the requirement of 1000 MW 
Captive power plant. 

This is a regionally explored 
coal block and needs further 
exploration work to be done by 
us to prepare Geological 
Report and Mining Plan. Due 
to local law and order 
problems, JSPL is unable to 
start exploration work. The 
company has already applied 
for long term coal linkage to 
Ministry of Coal on 6.6.2011 
for the 1320 MW CPP for the 
intervening period till the coal 
mine is developed. 
 

 b) Asanbani Land Acquisition issues State Govt. of Jharkhand to 



Project provide assistance for land 
acquisition 

  
 

Creation of Land Bank Facility 
for giving land to State Govt.’s 
Forest Department for 
compensatory afforestation 

 State Govt. should allow the 
company to transfer land to 
Forest Department to create a 
Land Bank from which the 
land requirement for 
compensatory afforestation 
against various forest 
clearances received from 
MOEF, Govt. of India could 
be met. 

  Allocation of Iron Ore Mines: 
 
Jeraldaberu Iron Ore deposit 
has been allocated having 
reserves of about 80 Million 
Tons. To cater the entire 
requirement of the project, 
additional iron ore mines with 
extractable reserves of 245 MT 
is required to be allocated. 

The Govt. of Jharkhand may 
be advised to allocate 
additional iron ore mines for 
the project as applied.  

  Grant of PL and ML for 
suitable reserves of Iron Ore   

As per the commitment mines 
for Manganese ore were to be 
allocated which has not been 
done 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


